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Removal Action

Several problems have been encountered in the integration and testing of the
bentonite installation equipment. The majority of the problems are associated
with the computer controls for the system. RUST Engineering, Westinghouse
Management Company of Ohio (WEMCO), and American Colloid personnel are working
to correct all system problems as quickly as possible.

- The Operational Readiness Review (ORR) for fhe project will be held on Friday,
November 15, 1991, at 2:00 p.m.
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